January 1, 2006

serving you with pride

PROGRESS*
REPORT

uUS 93

Construction Projects

Note: As design advances, cost

estimates become more accurate. For
updates or corrections please call 444-

US 93 North - Somers to Whitefish Corridor Segment

Somers

Ashley Creek

Stillwater River

MT-40 NHS
\ _

Whitefish River

9416. Please see explanatory foot- > v Vi T Ve 4 Vi A A\
notes on back of this page. Somers-Ashley Somers-Ashley Ashley Creek - Courthouse Grandview Stillwater River 4km North of Montana 40 - S Montana 40 - N
Creek-South © Creek-North © Kalispell © Couplet- Kalispell © North ® North @0 Stillwater North ™ ontana 40 - ontana 40 -
NEW CONSTRUCTION/ L ivil - .
Divided 4 Lane D'V'd?dd Lane 5 Lane 5 Lane 5 Lane Divided 4 Lane Divided 4 Lane Mostly 5 lane 5 Lane
PLANNED IMPROVEMENT one mile5 Lane
PROJECT LENGTH 2.8 miles 2.8 miles 2.7 miles .3 miles 2.7 miles 1.2 miles 3.6 miles 2.9 miles 1.5 miles
CONTRACTING DATE © Awarded 6-15-99 Awarded 5-25-00 Awarded 2-05-04 Beyond 2010 Awarded 4-11-96 Tentative Jan.-'08 Tentative June-'06 Awarded 4-11-96 Awarded 6-19-97
Environmental Impact Statement For $137,500 $137,500 $150,000 Re-Eval @ $100,000 Re-Eval In Review $150,000 $75,000
Somers to Whitefish 100% Complete 100% Complete 100% Complete Later Date 100% Complete E-Doc 100% Complete 100% Complete 100% Complete
CONSTRUCTION $212,500 $276,800 $572,000 $80,000(est.) $100,000 $490,772 @ $293,750 $90,000 $75,000
C DESIGN 100% Complete 100% Complete 100% Complete 20% Complete 100% Complete 93% Complete 99% Complete 100% Complete 100% Complete
O UTILITY MOVES $743576 $917,624 $1,535,000 Unknown $229,706 $212,500 (est.) $637,500 $345 656 $368,422
S (STATE SHARE) 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 0% Complete 0% Complete 100% Complete 100% Complete
T RIGHT OF WAY $350,000 $1,000,000 (est.) $675,000 (est)® Unknown $109,260 $200,000 (est.) $1600,000 $142 500 $201.200
ACQUISITION 100% Complete 100% Complete 100% Complete 0% Complete 100% Complete 95% Complete 100% Complete 100% Complete 100% Complete
CONSTRUCTION® $4,900,000 $4,900,000 (est.) $14,344,308 $1,500,000 (est.) $5,303,260 $4,800,000 (est.) $9,000,000 $4.470,041 $3.367,055
100% Complete 100% Complete 99% Complete 0% Complete 100% Complete 0% Complete 0% Complete 100% Complete 100% Complete
Submit Date| None Required None Required None Required | None Required
Sec. 404/.401 Status Complete Complete NA NA Complete NA NA Complete Complete
Submit date|
Bio Assesment Status| Complete Complete Complete Complete Complete Complete Complete Complete Complete
Submit date None Required None Reguired None Required None Required
Stream Pres Act Status| Complete Complete NA NA Complete NA NA Complete Complete
TRAFFIC (AADT) 0 13,170 14,870 17,760 15,860 17,090 12,300 12,450 12,700 21,290
. Schellinger Construction Schellinger Construction am Forsgren Schellinger Construction Carter-Burgess Carter-Burgess Schellinger Construction | Schellinger Construction
MDT-Design Mgr/Consultant/Contracto Company Inc. Company Inc. Company Inc. Company Inc. Company Inc.

* Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.
** Contract lettings are dependant on environmental permits and obtaining right-of-way.
[" Red Flags indicate "Overdue" Resource Agency Permits. Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue. An explanation for each Red Flag issue is provided on the back of this

document under PERMIT ISSUES.

EXPLANATORY FOOTNOTES

@ Because of concerns with proposed right-of-way acquisition of a developed golf course property, it was agreed, after discussion with the Advisory Committee, to extend
the northern terminus of the Grandview-North project 3000 feet. This 3000 feet will now be constructed to a five lane design. Project costs have been adjusted through a work order
change approved at the June 5, 1996 Commission Meeting.
@ Project costs for the Stillwater River-North project were updated to reflect changed project length (see footnote 1) after a coordinated field

review ("plan-in-hand").

3)
@
5)

©)

Somers-Ashley Creek North and South were split due to right-of-way Acquisition problems on the northern section.
Construction costs include construction engineering fees.
Tentative for obtaining right-of-way.

Ashley Creek-Kalispell & Courthouse Couplet-Kalispell segements were the result of splitting Ashley Creek-Kalispell into two segments. Evironmental Documents costs reflected indicate total cost for both segments.

@) Stillwater River North & 4km North of Stillwater North segements were the result of splitting Stillwater River North into two segments. Evironmental Document costs reflected indicate total cost for both segments.

8)

©

The increase in cost is due to a revision in the surfacing section.

9 AADT calculated using 2003 traffic counts weighted by section:

PERMIT ISSUES

Grant of Possesion has been obtained on some parcels. R/W has not been completely purchased.



January 1, 2006 | US 93 - Evaro to Polson Corridor Segment |
vy s with pride N Flathead Lake
PROGRESS* E—
1-90
REPORT Dixo
Charlo
Evaro
US 93 Arlee
Construction Projects St. Ignatius
Note: As design advances, cost
estimates become more accurate.
For updates or corrections please
call 444-9416. Please see / V \A N \l
explanatory footnotes on back of this North End of K . K K K K K I
Evaro - McClure Rd-North Arlee- White White Coyote Road-| South Ravalli- |Old US-93-Red | Red Horn Rd-Spring | Spring CreekRD- Mud Creek Minesinger Trail
McClure Rd End of Arlee South Ravalli Old US-93 Horn Rd Creek/Baptiste RD | Minesinger Trail Structures MT 35
Coyote Road
NEW CONSTRUCTION/ 4 Lane 1/2 Mile 3 Lane to Arlee 3 Lane to Ravalli 2 Lane past Divided Northbound Divided
3Lane i 3Lane 2,3, 4-lane
PLANNED IMPROVEMENT 3Lane 4Lane through Canyon then 2 Lane| R@valli then 3 4Lane & Southbound 4Lane
Arlee Lane Facilities
PROJECT LENGTH 6.4 miles 5.6 miles 1.5 miles 6.7 miles 4.7 miles 5.4 miles 11.6 miles 7.3 miles 0.37 miles 2.1 miles
: ) . 6 ) Tentative Feb. . ) ) O )
CONTRACTING DATE** Tentative Sept 06 | Tentative Sept. 07 | Awarded Oct. 2005 |  Tentative Jan. 06' March 06 0690 Undetermined Tentative Sept. 06 | Tentative Jan. 06® | Awarded April 05
Environmental Impact Statement For || Re-evaluation Re-evaluation Re-evaluation R Jationy R luation Re luation Supplemental EIS Re-evaluation Re-evaluation Re-evaluation
Evaro to Polson Completed 10/01 | Completed 10/01 Completed 10/01 Completed 10/01 Cc 10/01 | Comy 1 10/01 |Expected Summer 2006f Completed 10/01 Completed 10/01 | Completed 10/01
CONSTRUCTION $2,794,155 $1,377,970 $1.245,892 $1,865,288 $1,368,695 $931,637 $2,990,246 $1,768,910 $141,661 $1,312135
C DESIGN @ 98% complete 99% complete 100% complete 100% complete 99% complete 99% complete 0% complete 93% complete 100% complete 100% complete
(0] UTILITY MOVES $2,847,834 $1,072,590 $618,128 $1,180,000 $800,000 $530,000 Undetermined $1,075,000 $90,000 $300,000
S (STATE SHARE) 0% complete 0% complete 100% complete 25% complete 1% complete 34% complete 0% complete 0% complete 98% complete 100% complete
T RIGHT OF WAY $1,440,000 $2,280,000 $1,066,000 $1,350,000 $1,150,000 $1,350,000 Undetermined $1,457,800 $117,200 $2,880,000
ACQUISITION © 90% complete 71% complete 100% complete 100% complete 93% complete 98% complete 0% complete 98% complete 100% Complete 100% complete
CONSTRUCTION @ $22,500,000 $16,000,000 $7,425,189 $15,500,000 $17,000,000 $13,500,000 Undetermined 25,500,000 $7,000,000 $10,889,187
0% complete 0% complete 77% complete 0% complete 0% complete 0% complete 0% complete 0% complete 0% complete 94% complete
Submit date| Not Submitted Not Submitted Not Submitted
Sec. 404/.401 Statug Complete Complete Complete Complete Complete Complete Complete
Submit date| Not Submitted
Bio Assessment Status| Complete Complete Complete Complete Complete Complete Complete Complete Complete
Submit date|| Not Submitted Not Submitted 11/30/2005 Not Submitted
Stream Pres Act  Status Complete Complete Submitted Complete Complete Complete NA
TRAFFIC (AADT) @ 7,890 7,670 7,440 7,440 7,480 7,110 9,570 11,300 10,630 10,860
. Entranco Allied Eng. WGM Group Robert Peccia & Ass. TDH Stahly Eng. Skillings-Connolly Carter-Burgess Carter-Burgess Stelling Eng.
DT-Design Mgr/Consultant/Contractd
Frontier-West, L.L.C. Riverside

*

® N U WN P

Please note this report is a “Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
** Contract dates depend on our ability to acquire right-of-way and obtain environmental permits.
l" Red Flags indicate "Overdue” Resource Agency Permits. Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue. An explanation for each Red Flag issue is provided on the back of this document under

PERMIT ISSUES.

EXPLANATORY FOOTNOTES

PERMIT ISSUES

. Cost of design and SEIS contracts, does not include $6,036,146 Design Management Contract. 100% complete

. Construction cost estimates at about 93% design completion. Includes %'s for construction engineering and contingencies.
. These costs are estimates and do not include Relocation costs.
. AADT calculated using 2003 traffic counts weighted by sections.

. Cost for Mud Creek Structures have not been removed from this total.
. Letting dates changed due to 404 permits not being issued. See red flag notes for specific details. Completed permits will not carry red flag comments.
. Right of Way acquisition is not complete.
. Project was moved to accommodate other projects that are ready to let.



January 1, 2006 I

US 93 South - Hamilton to Lolo Corridor Segment

erving g with pride
PROGRESS*
REPORT

UsS 93
Construction Projects

Note: As design advances, cost
estimates become more accurate. For

Corvallis

updates or corrections please call 444- IV 1% |2 |/ v 7 R\
9416. Please see explanatory foot- - n )
N Hamilton-N of . . N of Stevensville Wye- Florence-Eastside
notes on back of this page. . N of Woodside-Victor . . . Florence-North Lolo-South
pag Woodside*** Victor-North® Stevensville Wye N & S© Florence Highway
NEW CONSTRUCTION/ PLANNED
IMPROVEMENT 4-Lane 4-Lane 4-Lane 4-Lane 4-Lane 4-Lane 4-Lane 4-Lane
PROJECT LENGTH 4 Miles 6.9 Miles 5.3 Miles 2.4 Miles 6 Miles 1.0 Mile 2.2 Miles 5.6 Miles
CONTRACTING DATE** Tentative May.-06™ Tentative Jan-2010 Tentative Jan-2010 Tentative Jan.-08 Awarded June 2004 Awarded 5/25/1998 Awarded 1/1/2000 Awarded 11/1/1999
Environmental Impact Statement For $839,152 (1)
Hamilton to Lolo 100% complete
CONSTRUCTION $850,000 $850,000 $1,225,000(2) $1,050,000(2) $962,922 $40,000 $90,000 $300,000
Cc DESIGN 99% complete 95% complete 85% complete 87% complete 100% 1 100% 100% complete 100% complete
O $996,465 $1,573,624 $200,000 $510,000 $962,922 $127,810 $61,242 $158,889
UTILITY MOVES (STATE SHARE)
S 5% complete 0% complete 0% complete® 0% complete® 100% complete 100% complete 100% complete 100% complete
T $1,800,000 (2) $1,260,000 (2) $1,051,260 $1,539,659 $550,000 (2) $200,000 $150,000 $500,000
RIGHT OF WAY ACQUISITION
90% complete 4% complete 100% complete 92% complete 100% complete(5) 100% complete 100% complete 100% complete
4 $16,100,000 (3) $13,500,000 (3) $14,500,000 (3) $10,000,000 (3) $12182 618 $1,534 /000 $2,819.244 $8,297 576
CONSTRUCTION
0% complete 0% complete 0% complete 0% complete 100% complete 100% complete 100% complete 100% complete
Submit date| Not Submitted Not Submitted Not Submitted
Sec. 404/.401 Status Complete 8/11/2003 Complete Complete Complete Complete
Submit date|
Bio Assessment Status| Complete Complete Complete Complete Complete Complete Complete Complete
Submit date| Not Submitted Not Submitted Not Submitted
Stream Pres Act Status Complete /2712003 Complete Complete Complete Complete
Traffic Volumes (AADT) ® 10,870 8,930 8,270 9,960 9,960 9,960 10,420 14,010
WGM Group WGM Group Robert Peccia Robert Peccia RPA

MDT-Design Mgr/Consultant/Contractor]

& Associates

& Associates

Schellinger Construction

*

*k

Please note this report is a “Living" document and subject to change at any time as it is intended to only reflect the best available information the project managers can provide during the periodic reporting process.
Contract dates depend on our ability to acquire right-of-way and obtain environmental permits.

***Silver Bridge North of Hamilton Construction Phase has been separated into a stand alone project., however, design costs ($850,000) for Hamilton-North of Woodside continues to include cost for Silver

Bridge (Bitterroot River Bridge).

P' Red Flags indicate "Overdue" Resource Agency Permits. Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue. An explanation for each Red Flag issue is provided on the back of this document under PER

© O N U A WN R

ISSUES.

EXPLANATORY FOOTNOTES

Some Parcels are in condemnation but grant of possession has been acquired.
Due to project issues and funding MDT is in the process of splitting Victor to North of Stevensville Wye into two separate projects.

Based current AADT.

AADT calculated using 2003 traffic counts weighted by sections.
. A transcription error showed 65% complete beginning in May 2005.
10. Right of Way acquisition not complete.

. Contracted Environmental Impact Statement does not include in-house costs. The Environmental Impact Statement covers the entire corridor.
. Rough estimate
. Construction costs estimated before contract award.

. Construction costs include construction engineering fees.



January 1, 2006 US 93 Supplemental - Miscellaneous Projects Throughout Corridor

- >
serving you with pride
PROGRESS*
REPORT
Darb :
US 93 y Hamilton ;
o iy /B
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7 S
Note: As desi g d nces. cost estimates MT 35 =
bec come more acc . For updates or Blg F P rk
corrections plea: || 444-9416. Please see
expl yf on back of this page. } Bitterroo t River
Connor North Bridge (Silver Jct. 1-90 North North of Desmet Turn Bays - Ninepipe Polson - East Kalispell West Whitefish Urban Whitefish - West
& South ) Interchange - North Bypass
Bridge)
NEW CONSTRUCTION/ Existing 5 Lane  |widen existing 4 Lang| Existing 2 Lane Divided Couplet
PLANNED IMPROVEMENT 2 Lane 4 Lane Safety Imp. to 5 Lane Int. Imp. 3 Lane 4 Lane 4 Lane 4,3,2Lane 3,2 Lanes
PROJECT LENGTH 9 miles N/A 0.2 mile 3.16 miles 0.9 mile US 93 1.0 Mile 7.7 miles 0.95 mile 5.16 miles
CONTRACTING DATE** Beyond 2010 JAwarded February 2004 To be Determined To be Determined Awarded June 2004 Awarded Dec 04 To be Determined Beyond 2010 Beyond 2010
Environmental Impact Statement of 7 Cat-ex Cat-ex Complete Complete Complete
Document t Will Re-eval EIS Will Re-eval EIS Will Re-eval EIS
i 4
CONSTRUCTION $1 450 000 $280,000 $300,000 $1,893,000 $2,052,000 $1,495,128
Cc DESIGN 40% Complete / 20% Complete 0% Complete ] 41% Complete 30% Complete 30% Complete
@) UTILITY MOVES Undetermined | Undetermined Undetermined Undetermined Undetermined Undetermined
S (STATE SHARE) 0% Complete 0% Complete 0% Complete ] 0% Complete 0% Complete 0% Complete
T RIGHT OF WAY Cost Unknown | Cost Unknown Cost Unknown , , $2,834,500 Cost Unknown Cost Unknown
ACQUISITION 0% Complete //;;; 0% Complete 0% Complete A% J 20% Complete 0% Complete 0% Complete
9.4 to 11.5 millio 1,900,000 3,500,000 - illion® | 17 Million Preli t. | 11.2 Million Prelim.
CONSTRUCTION ° mill $ $ // $40-$80millionf illion Prelim es illion Prelim
0% Complete 70% Complete 0% Complete 0% Complete / 99% Col mpl ete 0% Complete 0% Complete 0% Complete
Submit datg| Not Submitted / / Not Anticipated Not Submitted | Mo ' Not Submitted Not Submitted Not Submitted
Sec. 404/.401 Status| ///// / , //
L W////// _ L / / % = =
Submit dat| Not Submitted Not Submitted NG / // //
Bio Assessment  Statug ” ////% / , //// ///
// 7 / / ///
Submit datd Not Anticipated Not Submitted |/ Kone & /; //// ’ »4 ired N tS bmm d Not Submitted Not Sul bmm d
Stream Pres Act  Status| ;?u:;u- / 7/ /// /
/ A
TRAFFIC (AADT) @ 1,740 8,490 8,490 7,340 12,430 10,000 10,910 6,490
. MDT-Squires Frontier-West LLC MDT-Squires MDT-Cameron Frontier-West LLC Riverside Stelling Eng. Inc. WGM WGM
DT-Design Mgr/Consultant/Contract
Contracting, LLC

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
** Contract Dates are dependant on environmental permits and obtaining right-of-way.

e Red Flags indicate "Overdue" Resource Agency Permits. Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue. An explanation for each Red Flag issue is provided on the back
of this document under PERMIT ISSUES.

EXPLANATORY FOOTNOTES
1. Utilities will be relocated on Hamilton - North of Woodside Project. Bridge will have ability to carry utilities.

2. The previous cost estimate for the US 93 portion was $9,300,000, and the estimate for MT 35 was $10,800,000. The new estimate ($17,300,000) reflects combined costs of both segments and includes "A & B" costs. We do not
expect to have pay "B" costs.

3. The design is not complete, and certain design features have not been determined as of yet, creating a large range in the estimate.
4. AADT calculated using 2003 traffic counts weighted by sections.

PERMIT ISSUES



January 1, 2006 US 93 Supplemental - Miscellaneous Projects Throughout Corridor
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serving you with pride
PROGRESS*
REPORT
Darb :
US 93 y Hamilton ;
o iy /B
Construction Projects ‘ ','
7 S
Note: As desi g d nces. cost estimates MT 35 =
bec come more acc . For updates or Blg F P rk
corrections plea: || 444-9416. Please see
expl yf on back of this page. } Bitterroo t River
Connor North Bridge (Silver Jct. 1-90 North North of Desmet Turn Bays - Ninepipe Polson - East Kalispell West Whitefish Urban Whitefish - West
& South ) Interchange - North Bypass
Bridge)
NEW CONSTRUCTION/ Existing 5 Lane  |widen existing 4 Lang| Existing 2 Lane Divided Couplet
PLANNED IMPROVEMENT 2 Lane 4 Lane Safety Imp. to 5 Lane Int. Imp. 3 Lane 4 Lane 4 Lane 4,3,2Lane 3,2 Lanes
PROJECT LENGTH 9 miles N/A 0.2 mile 3.16 miles 0.9 mile US 93 1.0 Mile 7.7 miles 0.95 mile 5.16 miles
CONTRACTING DATE** Beyond 2010 JAwarded February 2004 To be Determined To be Determined Awarded June 2004 Awarded Dec 04 To be Determined Beyond 2010 Beyond 2010
Environmental Impact Statement of 7 Cat-ex Cat-ex Complete Complete Complete
Document t Will Re-eval EIS Will Re-eval EIS Will Re-eval EIS
i 4
CONSTRUCTION $1 450 000 $280,000 $300,000 $1,893,000 $2,052,000 $1,495,128
Cc DESIGN 40% Complete / 20% Complete 0% Complete ] 41% Complete 30% Complete 30% Complete
@) UTILITY MOVES Undetermined | Undetermined Undetermined Undetermined Undetermined Undetermined
S (STATE SHARE) 0% Complete 0% Complete 0% Complete ] 0% Complete 0% Complete 0% Complete
T RIGHT OF WAY Cost Unknown | Cost Unknown Cost Unknown , , $2,834,500 Cost Unknown Cost Unknown
ACQUISITION 0% Complete //;;; 0% Complete 0% Complete A% J 20% Complete 0% Complete 0% Complete
9.4 to 11.5 millio 1,900,000 3,500,000 - illion® | 17 Million Preli t. | 11.2 Million Prelim.
CONSTRUCTION ° mill $ $ // $40-$80millionf illion Prelim es illion Prelim
0% Complete 70% Complete 0% Complete 0% Complete / 99% Col mpl ete 0% Complete 0% Complete 0% Complete
Submit datg| Not Submitted / / Not Anticipated Not Submitted | Mo ' Not Submitted Not Submitted Not Submitted
Sec. 404/.401 Status| ///// / , //
L W////// _ L / / % = =
Submit dat| Not Submitted Not Submitted NG / // //
Bio Assessment  Statug ” ////% / , //// ///
// 7 / / ///
Submit datd Not Anticipated Not Submitted |/ Kone & /; //// ’ »4 ired N tS bmm d Not Submitted Not Sul bmm d
Stream Pres Act  Status| ;?u:;u- / 7/ /// /
/ A
TRAFFIC (AADT) @ 1,740 8,490 8,490 7,340 12,430 10,000 10,910 6,490
. MDT-Squires Frontier-West LLC MDT-Squires MDT-Cameron Frontier-West LLC Riverside Stelling Eng. Inc. WGM WGM
DT-Design Mgr/Consultant/Contract
Contracting, LLC

*  Please note this report is a "Living" document and subject to change at any time as it is intended to only reflect the best available information project managers can provide during the periodic reporting process.
** Contract Dates are dependant on environmental permits and obtaining right-of-way.

e Red Flags indicate "Overdue" Resource Agency Permits. Red Flags are not carried forward if the Resource Agency has provided recommendations on a reported permit issue. An explanation for each Red Flag issue is provided on the back
of this document under PERMIT ISSUES.

EXPLANATORY FOOTNOTES
1. Utilities will be relocated on Hamilton - North of Woodside Project. Bridge will have ability to carry utilities.

2. The previous cost estimate for the US 93 portion was $9,300,000, and the estimate for MT 35 was $10,800,000. The new estimate ($17,300,000) reflects combined costs of both segments and includes "A & B" costs. We do not
expect to have pay "B" costs.

3. The design is not complete, and certain design features have not been determined as of yet, creating a large range in the estimate.
4. AADT calculated using 2003 traffic counts weighted by sections.

PERMIT ISSUES



